

STATE OF NEW HAMPSHIRE
INTER-DEPARTMENT COMMUNICATION

FROM: James Bowles, P.E.
District Construction Engineer

DATE: April 7, 2017
AT: Construction Bureau

SUBJECT: **Belmont-Laonia, Belmont 40423,16203 X-A004(396), X-A001(183)**
Resurfacing on Rte. 106

TO: Construction Files *via*
Theodore Kitsis, P.E.
Administrator

MEMORANDUM

Be advised that work on the subject project was resumed by Busby Construction on April 4, 2017.

JB/le

cc:

Bureau of Bridge Design
Bureau of Bridge Maintenance, Tim Boodey
Bureau of Environment
Bureau of Highway Design
Bureau of Highway Maintenance
Bureau of Materials & Research
Bureau of Right-of-Way
Bureau of Traffic
Bureau of Turnpikes
Contract Administrator, Chuck Flanders
Contractor, Busby Construction

Director of Project Development
District 3 Maintenance
TMC, S. Klasen, C. Blackman
Utility Section, Lennart Suther, Steven Swana
Labor Compliance Section
Bureau of Environment, R. Crickard,
Surety, Ohio Casualty Ins. Co.
The Town/City of Belmont, Laonia
Gino Infascelli, Wetlands Bureau, DES
Wetlands Bureau #2016-00485 & 2016-00486

i:\projects\belmont\40423\corresp\letters\resume.doc